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The new Aquatic Center approved by voter Bonds in 2008 will be located on the western side of the 
Coliseum Complex property at the corner of High Point Road and Patterson Street. This approx. 60,000 
square feet swim facility is intended for regional and city swim meets, local team practice and public 
aquatic activities. The facility will include a 50 meter pool, diving well, warm up pool with spectator 
seating and amenities.

Butch Shumate

TFF Architects

Spring, 2010

Summer, 2011

$12,000,000

$17,000,000

$1,200,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

AQUATIC CENTER @ GREENSBORO COLISEUM COMPLEX

405Tracking Number:

Project Budget: $12,000,000 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $1,499,894

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $17,373,961

Department: E & I

Total Estim. Cost $18,200,000 Cost to Date: $18,873,855

On December 15 the construction contract was awarded by City Council to Shelco, Inc with $17,373,961 for the 
Aquatic Center construction and $950,000 for the ACC Hall of Champions entrance for a total contract amount of 
$18,323,961with 9% M/WBE participation. The scope of work in this contract includes the construction of the 
Greensboro Aquatic Center and the renovation of the northwest and southwest exterior façade of the Special 
Events Center for the new ACC Hall of Champions entrance consisting of metallic and glass panels.

The steel for the lower roof over the warm up pool has been set with roof decking in place; maintenance curbs for 
the HVAC units are in place. Steel for the high roof over the main competition and dive pools has started and is 
expected to be completed over the competition pool by the Friday Jan.21. Masonry work on the exterior walls is 
ongoing as the weather permits, floor slabs for the north end of the building are scheduled to be poured by the 
end of the month. The concrete slabs in the mechanical /pump rooms have been pored and the pool filters cases 
set in place so the upper floor slab could be prepped and ready to pour. Stainless steel gutters have been 
installed in all three pools and protective coverings put in place.  Forming of the dive tower platforms has started. 
The last spectators' entrance walls are to be poured this week.

Budget Comments

Voters approved $12,000,000 for the Aquatic Center in November, 2008. The remaining construction amount of 
$6,874,961 from the proceeds of the occupancy tax received by the Greensboro/Guilford County Tourism 
Development Authority was approved on 11/17 and 12/15/2009 by City Council.

Dept Contact: Jerome Fletcher, Mike Perdue

2008 Bond & Room Occupancy/Tourism Development Tax

Project Number: P04885

Available Budget: $18,875,000

Contributions: $0

Other Fund Sources: $6,875,000

Grants/Fed.-State: $0

District: 1

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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This project will reduce energy consumption through the installation of energy conservation measures in 
46 City-owned buildings. Included in this project are new lighting and water saving fixtures, the 
replacement of ageing HVAC equipment at the MMOB, District 3 Police Station and the Cultural Arts 
Center and solar water heating systems at 5 Fire Stations and the MMOB.

Butch Shumate

PEPCO Energy Services

February, 2009

February, 2010

$6,100,000

$6,000,000

$35,400

$40,000

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

ENERGY SAVINGS PERFORMANCE CONTRACT

404Tracking Number:

Project Budget: $6,100,000 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $35,400

Land - R/W Cost: $0

Other Cost: $21,000

F.F. and E.: $0

Construction Cost: $5,923,000

Department: E & I

Total Estim. Cost $6,075,400 Cost to Date: $5,979,400

On January 6 the City Council authorized the execution of a guaranteed energy savings contract with Pepco 
Energy Services, Inc. in the amount of $5,923,000.00 with 10% M/WBE participation. All of the improvement 
measures have been completed.

A mandatory pre-bid meeting was held on January 14th for the second phase of the Energy Performance 
Contract. PEPCO was the only ESCO that showed for this meeting. Per legal staff’s advice we can proceed with 
PEPCO for Phase II. PEPCO has worked with staff to identify approximately $1million worth of additional facility 
improvement measures. These items include lighting change outs, some additional HVAC upgrades and controls 
in several buildings. PEPCO is currently working with the Finance staff and legal department to acquire loan rates 
and prepare project write up to submit to the Local Government Council for approval.

Budget Comments

Potential energy savings are estimated at $6.5 million over the next 13 years. Monies saved on energy costs will 
pay for the loan, financing the new equipment and installation.

Dept Contact: Walter Simmons

Guaranteed Energy Savings Contract

Project Number: P04585

Available Budget: $6,100,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District:

Reporting Division: Facilities

Project Description

Bond Funds Involved: No
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Fire Station # 57 is a new station located at 1537-1539 Mt Hope Church Rd. This Fire Station is being built 
in response to projected growth due to impact of the Urban Loop. The focal point of the service area are 
the major intersections of I-40, I-85, I-840 and Business I-40 and I-85. The new station is approximately 
10,000 square feet. The Fire department is currently responding out of the temporary Fire Station facility.

Jerome Williams

TMA Architects

Winter, 2009/10

February, 2011

$4,254,915

$2,435,000

$179,430

$1,180,265

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

FIRE STATION - #57 URBAN LOOP /85/40

397Tracking Number:

Project Budget: $4,560,000 Land- R/W-Cost: $380,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $376,485

Prof. Services: $208,886

Land - R/W Cost: $274,541

Other Cost: $721,031

F.F. and E.: $163,318

Construction Cost: $2,304,850

Department: FIRE

Total Estim. Cost $4,551,180 Cost to Date: $3,672,626

City Council approved the award of the construction contract for the permanent station to Hodgin Construction 
Company for the bid amount of $2,172,500 on December 15, 2009 with 12.9% M/WBE participation.

The project continues to progress, but is slightly behind schedule due to weather and delays caused by 
subcontractors. Terrazzo floor finishes have been installed allowing work related to other trades to continue. The 
ceiling grid has been installed in approximately 98% of the building. Heating and air duct lines have been run to 
locations where grilles are to be installed. Plumbing lines (water) have been completed above ceilings. The 
electrician is installing wiring to above ceiling junction boxes for power light fixtures. Walls have been primed in 
preparation for paint finishes. Cabinetry and storage units are being installed at the kitchen, the sleep cubicles and 
captain quarters. Wood trim is being installed at windows and lobby walls. The installation of ceramic wall and 
floor tile at toilets and bathrooms is approximately 90% complete. The vehicle exhaust system in the apparatus 
bay is approximately 95% complete.
 
On the exterior, the installation of face brick is basically complete at this time. Exterior metal trim work is 
approximately 90% complete at fascias and gutters with the exception of downspouts, which have not been 
installed. The completion of exterior grading and site utilities have been hampered by the snow events during the 
month of January, causing the site to be muddy and excessively wet. However, the concrete slab at the 
mechanical pad has been installed allowing the generator and mechanical heating and air units to be set.

Budget Comments

Temporary Station cost: $132,350. Construction funding for permanent station on the accelerated bond project list.

Dept Contact: Mike Swails

2006 Bond

Project Number: P04798

Available Budget: $4,560,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 1

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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Fire Station # 61 is a new station located at 103-105 W Vandalia Rd. This Fire Station is being built in 
response to voluntary annexations and projected growth due to proximity to the major intersections of 
Urban Loop, 85 By-Pass and development along Hwy 421 corridor. The new station is approximately 
10,000 square feet.

Jerome Williams

TMA Architects

December, 2009

March, 2011

$4,567,578

$2,980,670

$188,403

$408,640

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

FIRE STATION - #61 VANDALIA RD

399Tracking Number:

Project Budget: $4,567,578 Land- R/W-Cost: $750,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $239,865

Prof. Services: $153,600

Land - R/W Cost: $701,619

Other Cost: $0

F.F. and E.: $0

Construction Cost: $1,918,110

Department: FIRE

Total Estim. Cost $4,567,578 Cost to Date: $2,773,329

On September 1, 2009 the construction contract was awarded by City Council to Brooks General Contractors for 
the bid amount of $1,918,110.00 with 6.5% M/WBE participation.

The project remains behind schedule. The site is currently extremely muddy and excessively wet due to the recent 
snow events. These conditions have affected the progress of work related to exterior grading, site utilities, and 
electrical and mechanical work at the exterior mechanical pad. However, the installation of face brick is complete, 
and metal trim work is underway at fascias and soffits.

On the interior, the installation of terrazzo floor finishes is underway at the sleep cubicles and administrative 
areas. Heating and air duct lines have been installed above ceilings. Electrical panels and boxes are being wired 
for power. Plumbing rough ins are complete. Walls have been primed for paint finishes. Lockers have been 
installed at the apparatus bay and toilets. The installation of ceramic wall and floor tile at toilets and bathrooms  is 
approximately 90% complete. Ceiling grid is being installed in the apparatus bay area.

Budget Comments

Dept Contact: Mike Swails

2006 Bond

Project Number: P04832

Available Budget: $4,567,578

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 1

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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The new GTA Operations and Maintenance Facility and Administrative Offices is located at 223 West 
Meadowview Rd. This facility is being built to address service delivery needs for parking and maintenance 
of GTA buses.

Anthony Kozuch

Moser Mayer Phoenix Assoc.

Spring, 2010

Fall, 2011

$0

$15,509,508

$1,213,492

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

GTA MAINTENANCE/OPERATIONS TRANSIT FACILITY AND 
ADMINISTRATIVE OFFICES - PHASE I & II

403Tracking Number:

Project Budget: $0 Land- R/W-Cost: $1,300,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $1,454,685

Land - R/W Cost: $1,327,352

F.F. and E.: $0

Construction Cost: $15,656,248

Department: GDOT

Phase 1 includes the programming and schematic design of the facility, the site design, permitting and the site 
work construction phase. On July 21, 2009 the grading contract for Phase 1 was awarded by City Council to 
Thomas Stanley Grading & Hauling, Inc for the bid amount of $243,344 with 6.8% DBE participation. This phase is 
complete. The contractor has provided the asbuilt records. The Phase 1 project has been closed out. 
Phase 2 includes the 69,254SF facility building design and construction. The design is complete and the 
construction was awarded by City Council to the J.M. Thompson Company in the amount of $15,412,904 with 
1.1% DBE participation. The Notice of Award was issued on February 18, 2010 and the Notice to Proceed was 
issued on May 7, 2010. The construction contract duration is 450 consecutive calendar days from the Notice to 
Proceed date. To date, the contractor has completed a significant portion of the site grading for the southern bus 
parking area as well as the northwest employee parking lot. The completed work at the western employee parking 
lot includes installation of underground electrical conduits serving lighting and security features, storm sewer 
lines,  placement of the concrete curb & gutter and pavement stone base. The storm sewer line installation is 
mostly complete for the project’s site less the lines immediate the building perimeter. These remaining storm 
sewer lines will be placed in the spring of 2011. The sanitary sewer line installation is completed in the south bus 
yard as well as the installation of underground electrical conduits serving lighting and security features in the 
southern and western portions of the site. The building work completed to date includes the structural steel, 
concrete walls, and stair tower installations; building foundation waterproofing and earthen backfill work; 
installation of the vehicle inspection/lube pit; and the precast panel installation. The metal floor and roof decking is 
in-place with the elevated concrete floor slab placement underway. The building now has temporary power and 
lighting. The installation of the below slab chill water lines, plumbing drain lines, and the underground electrical 
lines on the maintenance level of the building are underway. The southern modular retaining wall construction is 
underway as weather conditions permit. All earthwork and concrete work continues to be tested and monitored for 
contract compliance. Erosion control measures are monitored and modified on regular basis as required at each 
stage of the project. Abnormally cold and wet weather conditions have impacted the critical path schedule and the 
contractor continues to attempt to alter the schedule to avoid delays when possible.

Budget Comments

Funding is provided by State & Federal Grant; Stimulus Funds; and ARRA Funds. This project is scheduled to 
receive $5.4 million in ARRA (Stimulus) funding.

Dept Contact: Libby James

State & Federal Grant and Stimulus Funds

Project Number: P04853A

Contributions: $0

Grants/Fed.-State: $18,023,000

District: 1

Reporting Division: Facilities

Project Description

Bond Funds Involved: No
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$0Other Cost: Other Cost: $0

Total Estim. Cost $18,023,000 Cost to Date: $18,438,285Available Budget: $18,023,000

Other Fund Sources: $0
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Construction of a 15,000 sq. ft. library at the corner of Bass Chapel and Lake Jeanette Rd. to replace the 
Northeast Branch, which closed July, 2002. The Libraries Branch and Outreach strategic plan 
recommended relocating the Northeast Branch further north to accommodate a growing population 
center without convenient  library service.

Reggie Lee

J. Hyatt Hammond

TBD

TBD

$0

$2,633,455

$360,376

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

LIBRARY - LAKE JEANETTE BRANCH

134Tracking Number:

Project Budget: $3,658,768 Land- R/W-Cost: $74,768

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $590,169

Prof. Services: $12,000

Land - R/W Cost: $74,768

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: LIBRARY

Total Estim. Cost $3,658,768 Cost to Date: $86,768

Strategies for the city’s low energy consumption goals verses LEED initiatives as well as USGB standards were 
discussed among staff and our design professionals. It was decided that this project will have a low energy design 
focus while LEED certification will not be sought. Staff has solicited interior design firms to serve as a sub-
consultant to JHHA for the interior design of the library. Interviews are schedule for February 4, 2011. At the 
conclusion of interviews a firm will be named and a contract for their services negotiated for acceptance.

Budget Comments

Land has been purchased with 2000 Bond funds.

Dept Contact: Sandy Neerman

2006 Bond

Project Number: P04833

Available Budget: $3,658,768

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 3

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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The Natural Science Center project was approved by voters in the 2009 Bond referendum. The current 
68,000 square-foot Science Center will be fully renovated to include a human health and biology wing 
(HealthQuest), a dinosaur wing (Prehistoric Passages), an interactive science and technology wing (Sci-
Tech Jungle), aquatic reptiles (Water Monsters), a restaurant, and an OmniSphere theater. The Animal 
Discovery Park will double in size to include an aviary complex, a museum of flight and additional animal 
habitats. The Carolina SciQuarium, a 26,000 square-foot hybrid aquarium and science museum, will 
become the new entrance portal into the Science Center.

Butch Shumate

Summer 2011

Summer/Fall 2012

$20,000,000

$0

$1,056,200

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

NATURAL SCIENCE CENTER

409Tracking Number:

Project Budget: $20,000,000 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $426,607

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: NATURAL SCIENCE CENTER

Total Estim. Cost $1,056,200 Cost to Date: $426,607

The selection team chose Moser Mayer Phoenix Associates (MMPA) and Cambridge 7 (C7) to perform the master 
planning and "Phase I" of the project, based on the design teams experience with other science and aquarium 
projects. The Natural Science Center entered into a contract in the amount of $1,056,200 with MMPA & C7 to 
perform this scope of work. 

The SciQuarium project is on schedule. Review of the 90% construction documents is scheduled to be completed 
by the end of January and construction should begin in June/July 2011 with the goal of having the primary building 
structure 'dried in' for winter so that the complex tanks and exhibits can be completed over the winter. Given that 
many of the animals are endangered species, those species are being specifically bred for our Greensboro 
project at four different institutions across the country, so that the offspring will be available for the opening in 
2012.

Budget Comments

Dept Contact: Glenn Dobrogosz

2009 Bond

Project Number: P04951

Available Budget: $20,000,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 3

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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Parks & Recreation Department selected Shermin Ata, Architect PLLC to provide construction documents 
for the second phase implementation of the adopted master plan. Phase 2 design services and 
construction is funded by the Wicker grant/donation and the 2008 Bond for the relocated Community 
Center including the Memorial to Women of Greensboro, and a modified maintenance building that will be 
shared with the Barber Park staff and the Gateway Garden staff.

Anthony Kozuch

Shermin Ata, Architect PLLC

Spring, 2011

Spring, 2012

$3,000,000

$3,476,600

$423,400

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

BARBER PARK MASTER PLAN IMPLEMENTATION - PH. 1 & 2

370Tracking Number:

Project Budget: $3,000,000 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $245,980

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: PARKS & RECREATION

Total Estim. Cost $3,900,000 Cost to Date: $245,980

Phase 1 - This project phase was designed by Woolpert, LLC. Construction was awarded by City Council to Bar 
Construction Company, Inc. for the amount of $2,407,000.00 with 12.3% M/WBE participation. The construction is 
complete. The playground opened in April, 2010 and the sprayground opened on Memorial Day weekend. A final 
adjusting change order has been approved with the project being completed under budget. This project has been 
closed-out.

Phase 2 - The architectural firm of Shermin Ata, Architect PLLC is upgrading the overall master plan and is 
providing the design for the relocated Community Center including the Memorial to Women of Greensboro, and a 
modified maintenance building. The facility will be shared with the Barber Park and Gateway Garden staff. The 
first community meeting was conducted on January 26, 2010 to share concept plans of the buildings. The design 
work resumed in late September with an anticipated schedule to advertise for construction bids by spring 2011, 
pending the availability of funding for construction. Parks & Recreation Department continue to attempt to 
schedule a meeting with the Wicker Foundation to share the current design layout of the Community Center 
including the Memorial to Women of Greensboro and to gather information on the direction of the design layout for 
the memorial area of the community building. The plans are currently in the design development phase. The 
maintenance building plans are under review by City staff, while the plan submittal for the Community Center and 
the Memorial to Women of Greensboro will follow after the second community meeting.

Budget Comments

Budget, estimated cost and cost to date for Phase II only.

Dept Contact: Nasha McCray

2008 Bond, R Wicker Grant

Project Number: P04930

Available Budget: $3,900,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $900,000

District: 1

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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The objective of Gateway Gardens is to enhance the eastern entrance to the City Limits.  Plans for this 
site include a Visitors’ Center, parking facilities, demonstration & feature gardens, rain garden, children’s 
garden, Natural Heritage Preserve in White Oak Forest, pedestrian bridges, heritage garden, a central 
water feature, wedding & special events garden, Greensboro Icon and Gateway Plaza.  This project will be 
developed in phases.  The implementation of the proposed plan is contingent upon funding contributions 
by Greensboro Beautiful combined with a $ 1.5 million dollar contribution by the City of Greensboro.

Reggie Lee

Spring, 2009

Fall, 2010

$0

$4,800,000

$200,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

GATEWAY GARDENS

336Tracking Number:

Project Budget: $1,500,000 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $478,454

Land - R/W Cost: $0

Other Cost: $3,400

F.F. and E.: $0

Construction Cost: $3,278,303

Department: PARKS & RECREATION

Total Estim. Cost $5,000,000 Cost to Date: $3,760,157

On December 16, 2008 the Phase 1 construction contract was awarded by City Council to Fuller Contracting for 
the bid amount of $2,960,400.00 with 6.87% M/WBE participation. 

Fuller Contracting and Valley Crest Landscaping are completing Phase 1 punch list items and providing final 
project close-out documentation. Greensboro Beautiful Incorporated (GBI) has a contract with Vega Metals to 
acquire and install a main entrance and a pedestrian gate. Staff anticipates the main entrance gate installed by 
February 2011. Once the gates are installed, the balance of the artwork will follow. The grand opening is 
tentatively planned for spring 2011.  Staff is negotiating with CDA for professional services for phase 2 - Welcome 
Center facility. Once an agreement has been reached and approved, CDA will be authorized to update drawings 
for code compliance. The sedimentation, erosion control plans will be separated from the master plan and 
updated for this phase to acquire NCDENR’s approval.

Budget Comments

$3,500,000 of this $5,000,000 project will be funded by Greensboro Beautiful.

Dept Contact: Kathy Cates (City Beautiful)

2000 & 2008 Bond

Project Number: P04787

Available Budget: $5,000,000

Contributions: $3,500,000

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 1

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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The 48 acre property for the proposed Hilltop Recreation facility is adjacent to Hilltop Road and Shimer 
Drive. Based on the department's service standards for the City and the continued growth of Adam's 
Farm, Sedgefield and Grandover, there exists a need for a new recreation center and adjacent parkland in 
District 5.

Reggie Lee

Corley, Redfoot & Zack, Inc

Summer, 2011

Spring/Summer, 2012

$4,800,000

$3,400,000

$500,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

HILLTOP RECREATION CENTER

37Tracking Number:

Project Budget: $5,947,113 Land- R/W-Cost: $1,600,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $432,350

Land - R/W Cost: $3,614,965

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: PARKS & RECREATION

Total Estim. Cost $5,500,000 Cost to Date: $4,047,315

The master site plan has been accepted and the design team is moving forward with finalizing staff’s review 
comments on the design development drawings which will be reflected in the construction documents. The lead 
designer, Corley Redfoot & Zack, Inc., have submitted a request for compensation for additional services related 
to revising the master plan, and attending community meetings. Construction documents will be delivered to staff 
for review at 50% completion to confirm all comments were received and addressed before continuing onto a 
100% complete. Presently staff is acquiring a proposal for additional soil borings for the new building location and 
roadway access into the site.  A proposal for a survey showing meets, bounds and topographical information of 
the additional purchased property is required to completing design work. Property Management and Parks and 
Recreation are in negotiation over a request from the adjoining property owner to have the City of Greensboro 
dedicate .6 acres as unbuildable area.

Budget Comments

This project is on the City of Greensboro's list for potential federal stimulus funding.

Dept Contact: Dan Maxson

2000 & 2006 Bond

Project Number: P04486

Available Budget: $5,947,113

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 5

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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SPRAYGROUND, PLAYGROUNDS, RESTROOM/CONCESSIONS, TRAILS, SHELTERS, COMMUNITY 
GARDEN

The former Keeley Nursery site is being developed as a community park. The first phase of the park will 
include pond renovations, trails, shelters, a community garden, a sprayground, playgrounds and a 
restroom/concessions building. The 1998 Parks and Recreation Master Plan identifies this area of 
Greensboro as a location where a community park is needed.

Reggie Lee

Site Solutions

Fall, 2010

Spring, 2011

$6,590,000

$2,000,000

$604,006

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

KEELEY PARK DEVELOPMENT: PHASE I

45Tracking Number:

Project Budget: $5,250,964 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $604,006

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $3,975,700

Department: PARKS & RECREATION

Total Estim. Cost $2,604,006 Cost to Date: $4,579,706

On January 5, 2010 the contract for the first phase of the park construction was awarded by City Council to T. A. 
Loving for the bid amount of $3,975,700.00 with 24% M/WBE participation. Due to funding discussions delaying 
execution of the contract for several months a change order for material cost escalation is being reviewed by staff. 
Contracts have been executed and a groundbreaking ceremony was held on August 5, 2010.

To date the project is approximately 25% complete, recent weather has slowed progress. The combining of ponds 
is approximately 80% complete. Masonry walls are in-progress at the community garden shelter, and the spray-
ground.
Clearing is complete for the maintenance building, but weather has prevented the installation of footings for the 
maintenance building.The footings and the slab-on-grade for the community garden and spray ground were 
placed ahead of the weather and masonry walls are in-progress at the community garden shelter, and the spray-
ground concessions/restroom building. Hollow metal door frames are placed and ready to receive block walls at 
the spray ground facility. The tool shelters at the community garden area are framed. Structural components are 
being erected at the community garden just as plumbing and electrical rough-ins are being completed. The pre-
manufactured building submittals for the greenhouse are in process for approval.

Budget Comments

A $500,000 Parks and Recreation Trust Fund grant has been awarded to Parks & Recreation to aid in the 
development of this project.  Development is phased due to the anticipated timing of bond sales. Budget is not 
available until anticipated Bond sale in 2010.

Dept Contact: Dan Maxson

2000 Bond & N.C. Parks and Recreation Trust Fund

Project Number: P04485

Available Budget: $5,750,964

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $500,000

District: 2

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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Currently, Parks & Recreation and Facilities Management are in the process of hiring a consultant to re-
evaluate the condition of the structure.  Discussions for a new renovation plan are underway to determine 
the best course of action that will provide for continued use of the facility.

Butch Shumate

Walter, Robbs, Callahan & 
Pierce

TBA

TBA

$30,000

$3,348,750

$213,750

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

WAR MEMORIAL STADIUM IMPROVEMENTS

367Tracking Number:

Project Budget: $1,569,400 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $98,800

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: PARKS & RECREATION

Total Estim. Cost $3,562,500 Cost to Date: $98,800

A meeting with the stakeholders group was held on April 12 to present and discuss what could be accomplished 
at the stadium with the existing funding. This scope of work included demolishing the interior concrete risers and 
seating, and the team dressing rooms along with the concessions areas located under the riser. The exterior 
portions of the stadium walls would be removed up to the entrance towers with the towers and arches to be 
stabilized and restored. Public restrooms and some storage areas would be rebuilt. Aluminum bleachers would be 
brought in to provide seating for 500 spectators. Perimeter fencing and an entrance plaza of 5,000 square feet is 
also included in this scope of work. Staff met with the design team to ask that they provide a detailed phasing / 
cost estimate of proposed scope.

Staff from P&R and Facilities met with the Facilities Director of A&T along with members of his staff to discuss the 
possibility of a partnership in sharing of the renovation cost for the Stadium. A&T had some additional scope of 
work for which they requested a cost estimate from WRCP. These additions include a 1500-2000 sf. Elevated 
press box, an elevator to the press box, grass berms along the 1st & 3rd baselines for family style seating areas, 
and possible upgrades to the dugouts. The designer provided an updated cost estimate of approximately 
$3,350,000 to complete all renovations. The Director of Facilities for A&T will use this estimate in funding 
discussion with school officials.

Budget Comments

The demolition, the scoreboard and the fence installation for $69,400 was paid with M & O monies. The P & R 
Facilities Bond Fund 2007 was approved by City Council on Oct. 2, 2007 in the amount of $1,500,000. This 
project is on the City of Greensboro's list for potential federal stimulus funding. Federal funding requested through 
FY09-10 Budget earmark process - $2.5 million for site improvements

Dept Contact: John Hughes

P & R Facilities Bond 2007

Project Number: P04684

Available Budget: $1,569,400

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 2

Reporting Division: Facilities

Project Description

Bond Funds Involved: Yes
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This is a bridge replacement that is necessary to accommodate future traffic. The bridge proposal 
includes an increase in width to 40 feet. Proposed with the bridge is a 10 ft. Multi-use path on the north 
side and a 6 ft. Sidewalk on the south side.

Bruce Overman

Ralph Whitehead & Associates

Summer, 2011

Summer, 2012

$360,000

$2,605,900

$287,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

BALLINGER RD BRIDGE @ HORSEPEN CREEK - REPLACEMENT

350Tracking Number:

Project Budget: $458,400 Land- R/W-Cost: $175,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $260,568

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $3,067,900 Cost to Date: $260,568

This bridge was found to be in need of replacement after routine inspections by NCDOT. Funding for the bridge 
will include 80% Federal Highway funds working through NCDOT and 20% local funding. The new bridge location 
is restricted by agencies with interests in the property on both sides. A study of the revised flood plain maps 
indicates that a “no impact” condition can be maintained and that a Conditional Letter of Map Revision (CLOMR) 
can be avoided. The Army Corps of Engineers and the Division of Water Quality permits have been received. 
Property acquisitions have been certified by NCDOT. 

Revisions to the specifications and adjustments to meet NCDENR-DLQ requirements are in progress. The 
specifications will be resubmitted to NCDOT with a request for Construction Authorization. Advertising for 
construction will follow Construction Authorization.

Budget Comments

This project is 80% NCDOT funding and 20% City funding.

Dept Contact: Adam Fischer

Powell Bill & NCDOT Participation

Project Number: P04117

Available Budget: $2,985,600

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $2,527,200

District: 5

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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The project includes widening with turn lane, sidewalks, asphalt resurfacing and related work for 
Battleground Avenue between Martinsville Road and Oak Hill Drive, Cone Boulevard between 
Battleground Avenue and the Rail Trail Tunnel area,  and for Benjamin Parkway between Battleground 
Avenue and Holden Road.

Anthony Kozuch

URS Corporation

Fall, 2017

Summer, 2018/19

$3,000,000

$1,900,000

$250,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

BATTLEGROUND AVE - BENJAMIN - CONE INTERSECT. IMPRV.

386Tracking Number:

Project Budget: $1,086,285 Land- R/W-Cost: $750,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $332,160

Land - R/W Cost: $4,125

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $2,900,000 Cost to Date: $336,285

This project was designed by URS Corp. The revised 100% contract documents have been received. Property 
acquisition has been placed on hold awaiting availability of funds. Once property acquisition is completed, utility 
relocations will follow. 
This project is being considered for substantial funding by NCDOT through their Transportation Improvement 
Program (STIP No. U5306). Funding details have not yet been determined.

Budget Comments

This project is currently under consideration for partial construction funding by NCDOT. The remainder will be 
funded by 2008 Transportation Bond sales.

Dept Contact: Chris Spencer

2008 Bond

Project Number: P04554

Available Budget: $1,086,285

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 3

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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This is a channelization of the existing roadway that consists of widening the roadways to accommodate 
new turn lanes, concrete islands, grassed and landscaped median and sidewalks installed on both sides 
of each roadway.

Gary Stephenson

Gary Stephenson

Fall, 2017

Winter, 2018/19

$1,500,000

$1,200,000

$0

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

BATTLEGROUND AVE - NEW GARDEN RD INTERS. IMPROV

384Tracking Number:

Project Budget: $280,000 Land- R/W-Cost: $250,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $0

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $1,450,000 Cost to Date: $0

Preliminary survey is complete.  Existing right-of-way has been established, preliminary alignments have been set 
and design is in progress.  Impacts to traffic signal poles, control cabinets and other existing utilities are being 
reviewed.

This project is being considered for substantial funding by NCDOT through their Transportation Improvement 
Program (STIP No. U5306). Funding details have not yet been determined.

Budget Comments

This project is currently under consideration for partial construction funding by NCDOT. The remainder will be 
funded by the 2008 Transportation Bond sales.

Dept Contact: Chris Spencer

2008 Bond

Project Number: P04555

Available Budget: $280,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 3, 4

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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This is a channelization of the existing roadway that consists of widening to accommodate new turn 
lanes, concrete islands, sidewalks, grassed and landscaped medians installed on all approaches.

Guy Ingle

Guy Ingle

Fall, 2017

Winter, 2018/19

$4,300,000

$3,800,000

$0

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

BATTLEGROUND AVE - WESTRIDGE RD INTERSECTION

385Tracking Number:

Project Budget: $400,000 Land- R/W-Cost: $400,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $0

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $4,200,000 Cost to Date: $0

Existing right-of-way has been established and preliminary alignments have been set. Impacts to traffic signal 
poles, control cabinets and other existing utilities are being assessed. Survey has located additional drainage 
structures and downstream channels for the required drainage studies. Additional survey of off-site areas is 
underway for slope tie-ins, parking lot evaluations/modifications, additional utilities, etc.

Water Resources has begun the design for a new pump station at a new location to replace the existing pump 
station at this intersection after it is demolished. 

This project is being considered for substantial funding by NCDOT through their Transportation Improvement 
Program (STIP No. U5306). Funding details have not yet been determined.

Budget Comments

This project is currently under consideration for partial construction funding by NCDOT. The remainder will be 
funded by the 2008 Transportation Bond sales.

Dept Contact: Chris Spencer

2008 Bond

Project Number: P04553

Available Budget: $400,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 3, 4

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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FROM END OF EXISTING CONE BOULEVARD 3200' EAST & FROM END OF EXISTING NEALTOWN ROAD 
2000' NORTH

This project includes a 3,200’ extension of Cone Boulevard and a 2,000’ extension of Nealtown Road. 
Cone Boulevard will have two lanes with a sidewalk on the south side.  Nealtown Road will have two lanes 
with curb & gutter, sidewalks and a significant bridge.  This is a very complex project, which includes 
both bridge and culvert designs. The review process alone will be time consuming, and the entire project 
will take some time to complete.  An outside engineering firm has been retained due to the unique 
permitting and structural design requirements.

Bruce Overman

Ralph Whitehead Assoc.

Summer, 2012

Summer, 2013

$5,500,000

$8,100,000

$600,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

CONE BOULEVARD/NEALTOWN ROAD EXTENSIONS & BRIDGE

340Tracking Number:

Project Budget: $1,000,000 Land- R/W-Cost: $400,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $567,953

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $9,100,000 Cost to Date: $567,953

The NC Division of Water Quality required that Cone Blvd. be scaled back from the original 4 lanes to 2 lanes in 
order to avoid the requirement to prepare a full Cumulative Quantitative Analysis, which would significantly impact 
the timing and cost of the project. Another very significant complication was encountered when the borings for the 
bridge structure revealed a large amount of old landfill material. The landfill material discovered in the roadway 
area must be removed and replaced, which increased the cost of the project significantly. In view of these cost 
increases, in order to reduce costs in other areas, the improvements to White St. and the roundabout at the 
intersection of White St. and Nealtown Rd. were eliminated from the project. Roadway design and property 
drawings and descriptions were completed before the project was put on “hold.” These drawings are being 
updated and revised to reflect current conditions and to meet current environmental requirements. The consultant 
is preparing updated environmental permit applications based on current regulations. Funding for real estate 
acquisition is tentatively planned for 2011.

Budget Comments

Professional Design Services funded with Powell Bill Funds.

Dept Contact: Adam Fischer

2000, 2008 Bond & Powell Bill

Project Number:

Available Budget: $1,000,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 2

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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RANDLEMAN RD TO US 220

Creekridge Road is a minor thoroughfare running east-west connecting Elm-Eugene Street, Randleman 
Road, and US-220.  The section between Randleman Road and US 220 is a narrow two lane section that 
was approved on the 2000 Bond program for widening improvements

Gary Stephenson

Gary Stephenson

Spring, 2011

Summer, 2012

$2,500,000

$6,448,733

$108,800

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

CREEKRIDGE ROAD

9Tracking Number:

Project Budget: $6,978,733 Land- R/W-Cost: $421,200

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $109,031

Land - R/W Cost: $295,360

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $6,978,733 Cost to Date: $404,391

Property acquisitions are complete.  NCDOT has approved the encroachment permit (sidewalk on the bridge). 
The engineer’s estimate is in process. Traffic Control and Pavement Marking plans are complete. Water 
Resources (Storm Water Division) has completed its review and granted a Flood Plain Permit for the project.

NC Division of Water Quality and Land Quality permits are in process; plans are being revised per initial review 
comments.  The storm water management structure is under review by Greensboro’s Storm Water Division. Utility 
adjustments are in process

Budget Comments

Dept Contact: Adam Fischer

2000 Bond

Project Number: P03878

Available Budget: $6,978,733

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 1

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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The downtown greenway will enhance pedestrian and bicycle circulation in and around downtown, 
serving as a hub for a larger future greenway network and improving transportation safety and mobility 
choices.  This urban trail will be part off-street shared-use path and part sidewalk with on-street 
bicycling.  The project is a public-private partnership and will be constructed in four major phases.

Ted Partrick

Various Consultants

February, 2009

2017

$7,000,000

$19,700,000

$1,300,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

DOWNTOWN GREENWAY

406Tracking Number:

Project Budget: $6,940,000 Land- R/W-Cost: $1,400,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $3,000,000

Prof. Services: $231,004

Land - R/W Cost: $0

Other Cost: $580

F.F. and E.: $21,309

Construction Cost: $0

Department: GDOT

*Phase 1: Spring Garden Street - Bragg Street - E. Lee Street. The section of Phase 1 from the ramp at Freeman 
Mill Road to Eugene Street is complete. MWBE participation was 6%.
*Phase 1-A: The section from W. Lee Street north to Spring Garden Street has been designed. Bids on the 
construction contract were opened on September 23, 2010. Completion is anticipated in fall, 2011. Delays have 
occurred in obtaining Railroad approval of the railroad crossings. This phase includes a significant cornerstone 
with sculpture at the W. Lee Street entrance to the Greenway. Additional grants were received from the National 
Endowment of the Arts for art in the railroad underpass and from the Department of Energy for solar lighting of the 
trail. MWBE participation of 12.8% is planned.
*Phases 1-B and 1-C: The sections from Eugene Street along Bragg Street to E. Lee Street are in the preliminary 
stages. These sections are surrounded by new re-development projects in various stages of design , including the 
South Elm Street Redevelopment Project. Construction is anticipated to start in 2012. The design of the section 
from Eugene to Arlington will start this Spring.
*Phase 2: The preliminary design from E. Lee Street along Murrow Boulevard and Fisher Avenue to Eugene 
Street is complete. Final design and construction plans have begun. This is a much larger project in cost and 
scope. Completion of the design and construction plans with approvals is anticipated for fall, 2012.
*Phases 3: Final design and construction plans began in October for the section from Fisher Avenue at Eugene to 
the railroad crossing at Smith. The section on Eugene from Fisher Ave. to Smith St. is scheduled for construction 
to begin in the summer of 2011. 
*Phase 4: This is the portion of the Greenway along the Atlantic & Yadkin Railroad line from Smith Street to Spring 
Garden Street. Construction cannot begin until after the railroad ceases service to a current customer on the line. 
Preliminary mapping of the properties along the railroad right of way is complete. Preparations are under way for 
banking of the right of way.

Budget Comments

$1,130,000 approved for design and construction expenditures. The project is being funded in partnership by 
public ($7 million total in 2008 Bonds and Grants) and private funds ("Other Fund Sources"). ''Cost to Date'' 
reflects City expenditures only. Additional $12 million in funding will be required to complete the Greenway. The 
funding sources will be future City bonds and private.

Dept Contact: Adam Fischer

2000 & 2008 Bonds (State Grants) & Private Funds

Project Number: P04841

Contributions: $0

Other Fund Sources: $7,000,000

Grants/Fed.-State: $60,000

District: 1,2,3

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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Total Estim. Cost $25,400,000 Cost to Date: $252,893Available Budget: $14,000,000
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CHIMNEY ROCK ROAD TO EXISTING HORNADAY ROAD

The project includes widening, curb & gutter, storm sewer, sidewalk on both sides, bridge design and 
other items associated with a new roadway improvement. Hornaday Road improvements are being 
accelerated to facilitate development in the western portion of the City of Greensboro.

Thomas Cordell

Wilbur Smith & Associates

 Winter, 2009/2010

Winter, 2011/2012

$2,500,000

$10,400,000

$550,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

HORNADAY ROAD EXTENSION

154Tracking Number:

Project Budget: $5,200,000 Land- R/W-Cost: $250,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $557,118

Land - R/W Cost: $167,858

Other Cost: $0

F.F. and E.: $0

Construction Cost: $5,894,326

Department: GDOT

Total Estim. Cost $11,200,000 Cost to Date: $6,619,302

Advertisement for bids took place on 8/13/09, and bids were opened on 9/30/09. Dane Construction Co. was the 
low bidder for the roadway and overpass with a total bid of $5,803,579.99 and 9% M/WBE participation. The 
Notice to Proceed was effective 1/19/10. The contract completion date is 1/19/12. Storm sewer, fine grading, 
stone base, and most of the curb and gutter have been completed west of the overpass. Construction of both 
retaining walls and construction of the 5 bridge supports have been completed. Half of the steel girders for the 
overpass have been installed. Storm sewer installation and grading on the east side of the overpass are in 
progress.

Budget Comments

NCDOT will reimburse the City up to $4.716 million for design and construction costs for the Hornaday Rd. 
overpass.

Dept Contact: Adam Fischer

Powell Bill, State Funds & 2000 Bond Issue

Project Number: P04160

Available Budget: $11,600,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $6,400,000

District: 5

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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NORTH ELM STREET TO LAWNDALE DRIVE

This project is one of the roadway bond projects approved by voters in the 2000 Bond Program. The 
project includes widening, curb & gutter, storm sewer, median islands, turn lanes, sidewalks and other 
items associated with a roadway improvement project. The improvements are being made where none 
now exist.

Thomas Cordell

URS CORPORATION

Winter, 2009/2010

Summer, 2011

$2,000,000

$5,950,000

$300,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

LAKE JEANETTE ROAD

16Tracking Number:

Project Budget: $2,525,000 Land- R/W-Cost: $400,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $428,205

Land - R/W Cost: $767,870

Other Cost: $0

F.F. and E.: $0

Construction Cost: $3,064,242

Department: GDOT

Total Estim. Cost $6,650,000 Cost to Date: $4,260,317

Stimulus funding has been approved for this project. The project was advertised for construction bids on 10/15/09, 
and bids were opened on 11/16/09. The contract was awarded on December 14 to Triangle Grading and Paving 
Co. with a bid amount of $2,493,271.77 and 10% DBE participation. The Notice to Proceed was effective 1/25/10, 
and the target completion date has been set for 4/30/11. Construction is behind schedule. The first of 3 sections of 
roadway, from Lawndale Dr. to New Garden Rd., is roughly 90% complete. Curb and Gutter and sidewalk for 
Phase 2, from New Garden Rd. to Meadow Gate are approximately 60% complete. Clearing has been completed, 
and storm sewer installation is approximately 80% complete for Phases 2 and 3 from New Garden Rd. to Shore 
Lake Dr.

Budget Comments

Professional services and R/W funded from 2000 Bond sales in Spring 2006. Construction funding will be made 
available through 2000 Bond funds and $4,125,000 of Economic Stimulus funding.

Dept Contact: Adam Fischer

2000 Bond & Stimulus Funds

Project Number: P03879

Available Budget: $6,650,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $4,125,000

District: 3

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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MARKET STREET, WEST @ GUILFORD COLLEGE ROAD INTERSECTION IMPROVEMENT

This project includes widening, additional turn lanes and sidewalks on each side of the intersection of 
West Market Street and Guilford College Road.  Improvements on College Road extend north to Guida 
Drive.

Anthony Kozuch

STV/Ralph Whitehead Assoc.

Spring, 2014

Spring, 2015

$4,000,000

$4,500,000

$500,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

MARKET STREET, WEST @ GUILFORD COLLEGE RD

390Tracking Number:

Project Budget: $1,550,000 Land- R/W-Cost: $1,000,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $488,635

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $6,000,000 Cost to Date: $488,635

This project has been designed by STV/Ralph Whitehead Associates. The revised 100% contract documents 
have been received. Thedesigner is continuing with the development of the required encroachment agreements 
and permits. Property acquisition has been placed on hold until funds are available. Utility relocations will follow 
property acquisition. The adjacent railroad line, the numerous utilities installed, and the close proximity of existing 
commercial buildings to the roadway present unusual complications in the preparation of this site.

Budget Comments

This project is currently under consideration for partial construction funding by NCDOT. The remainder will be 
funded by the 2008 Transportation Bond sales. Professional Design Services are funded with 2000 Bond monies.

Dept Contact: Chris Spencer

2000 & 2008 Bond

Project Number: P04416

Available Budget: $1,550,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 5

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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I-40 BRIDGE TO HIGH POINT ROAD

Merritt Drive is a minor north-south thoroughfare connecting the heavily developed retail corridor of High 
Point Road with Spring Garden Street/Wendover Avenue corridors.  Currently the referenced limits is a  
two-lane roadway carrying approx. 19,000 vehicles a day between High Point Road and the I-40 bridge 
area.  Multi-lane improvements to Merritt Drive between I-40 and Spring Garden Street were completed in 
1997, creating a bottleneck at Merritt Drive bridge over I-40.  As part of the I-40 widening project,  NCDOT 
has widened the Merritt Drive bridge to clear up the bottleneck.  In order to provide a continuous multilane 
facility between High Point Road and Spring Garden Street, it is imperative that the section of Merritt Drive 
between I-40 and High Point Road be improved.

Joshua Purkett

Summer, 2011

Summer, 2012

$3,500,000

$4,000,000

$50,000

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

MERRITT DRIVE

25Tracking Number:

Project Budget: $5,557,956 Land- R/W-Cost: $1,135,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $68,122

Land - R/W Cost: $1,416,000

Other Cost: $93

F.F. and E.: $0

Construction Cost: $0

Department: GDOT

Total Estim. Cost $5,185,000 Cost to Date: $1,484,215

Property acquisition is complete with exception of one parcel (condemnation). Utility adjustments began 
September 2010.

NC Division of Water Quality and Land Quality permits are in process. Additional storm water management 
structures are being designed.

Budget Comments

Dept Contact: Adam Fischer

2000 & 2008 Bond

Project Number: P03880

Available Budget: $5,557,956

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 5

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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BRYAN BLVD TO BRASSFIELD RD.

This is a widening of the existing roadway from a two lane ribbon pavement to a four lane divided 
roadway with a grass median and sidewalks installed on both sides of the roadway.

Guy Ingle

Fall, 2009

Spring, 2011

$3,100,000

$5,900,000

$100,000

$100,000

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

NEW GARDEN ROAD - PHASE II

83Tracking Number:

Project Budget: $6,800,000 Land- R/W-Cost: $700,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $132,620

Land - R/W Cost: $913,468

Other Cost: $0

F.F. and E.: $0

Construction Cost: $4,668,000

Department: GDOT

Total Estim. Cost $6,800,000 Cost to Date: $5,714,088

On June 2, 2009 the construction contract was awarded by City Council to Jimmy R Lynch & Sons, Inc. for the bid 
amount of $4,668,000; with a 3.9% M/WBE participation. The Notice to Proceed was issued on February 8, 2010.  
Paving of the southbound lanes from Timberoak Drive to a tie-in point just south of the new culvert is complete. All 
traffic is currently traveling in the outside lanes of the widened section.  Demolition of the remaining original 
roadway in the median will continue as weather allows.

The stream relocation/restoration work was completed in May with the exception of the final plantings which will 
be done in the winter of this year. Assistance in the post-construction stream restoration monitoring is being 
provided by a local on-call consultant.

Survey work is to begin soon on areas necessary for the preparation of the Letter of Map Revision (LOMR) which 
must be completed within 6 months of construction completion.  The LOMR is being prepared by a local on-call 
consultant.

Budget Comments

Design and Land- R/W cost are funded using Powell Bill and Street/Sidewalk Revolving Funds. Construction 
funded from 2000 Bond funds.

Dept Contact: Adam Fischer

2000 Bond & Powell

Project Number: P03741

Available Budget: $6,800,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 4

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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This program will enhance and upgrade the infrastructure of the traffic signal system and expand the 
operations of the City's traffic signals.

 

KHA/NC DOT

August 1, 2008

August 15, 2013

$25,501,735

$19,173,652

$1,699,504

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

SIGNAL SYSTEM & INTELLIGENT TRAFFIC SYSTEM

398Tracking Number:

Project Budget: $0 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $2,876,048

Prof. Services: $1,699,501

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $200,000

Construction Cost: $16,844,944

Department: GDOT

Total Estim. Cost $23,749,204 Cost to Date: $18,744,445

Construction on the Signal System replacement project began in August of 2008. The contractor has installed 
system loops, loop lead-ins, fiber-optic cable as well as new traffic signal controllers and cabinets.

The current phase of the project involves replacement of all 450 traffic signal control cabinets and traffic signal 
controllers. Currently, new cabinets and controllers are installed and operating at 324 intersections. The 
contractor has begun installation of the 150 miles of fiber-optic communication cable which will interconnect all 
450 traffic signals for central control. 54.8 miles of cable have been installed to date.

Ethernet switching equipment has been installed at MMOB, the Sanford Smith Building and the Signal Shop. 104 
intersections are currently online with and being controlled by the new system.

Budget Comments

MIS is funding upgrades to signal system Ethernet network including additional fiber optic cables and upgraded 
network switches to interconnect other city facilities to the Ethernet network. MIS is contributing $1,451,735 for 
these upgrades to the Ethernet network.

Dept Contact: Joe Mullinax

Project Number:

Available Budget: $25,451,735

Contributions: $4,451,735

Other Fund Sources: $0

Grants/Fed.-State: $21,000,000

District: All

Reporting Division: Engineering

Project Description

Bond Funds Involved: Yes
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Redevelopment of the 9.8-acre Bessemer Shopping Center property, which was purchased in January 
2008 to provide land for construction of the new McGirt-Horton Library. Library bond funds, Community 
Development Block Grant (CDBG) funds and local neighborhood renewal bond funds were used for the 
$1.25 million site purchase. The 45,000 square foot building on the site is currently vacant except for a 
9000+ Family Dollar store. A 2003 neighborhood center visioning process developed a set of 
recommendations, which have recently been tested for feasibility.

 

TBA

2012

$1,274,495

$500,000

$100,000

$50,000

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

BESSEMER SHOPPING CENTER

412Tracking Number:

Project Budget: $824,495 Land- R/W-Cost: $1,274,495

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $49,850

Land - R/W Cost: $1,274,495

Other Cost: $22,496

F.F. and E.: $0

Construction Cost: $0

Department: HCD

Total Estim. Cost $1,924,495 Cost to Date: $1,346,841

Next steps include subdividing library site from the remainder of the site, designating an Integrated Multiple Use 
Development (IMUD), recruitment of tenants, and procurement of a developer. Three responses have been 
received to the Lead Agent for Development Request for Proposals that was release in December. A Community 
Advisory Committee is assisting in the evaluation process and we expect to have a recommendation for City 
Council consideration at the February 1, 2011 council meeting. Subsequent to selection of a Lead Agent and 
execution of a contract, a development entity will be procured.

Budget Comments

Acquisition funds breakdown included $446,073 Library Bond Funds, $450,000 Community Development Block 
Grant (CDBG) funds, and $378, 421 Redevelopment Bond funds. Other fund sources are lease revenue and 
Housing Partnership. Other cost is property management.

Dept Contact: Dyan Arkin

Project Number:

Available Budget: $1,538,800

Contributions: $0

Other Fund Sources: $71,000

Grants/Fed.-State: $643,305

District: 2

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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This project is a brownfield redevelopment area (def: abandoned, idled or under-used industrial and 
commercial properties where expansion or redevelopment is complicated by real or perceived 
contamination) extending west from Arlington Street to the railroad tracks and south from Lee Street to 
Bragg Street and beyond.  The project's goal is to create a redevelopment plan for the area and develop 
the site's properties according to the plan.  This will be achieved with the following objectives:  assess 
site for environmental contamination, acquire properties to be redeveloped, remediate contamination as 
required and implement the development plan. It is expected that the project will involve new 
construction, rehabilitation, new and improved infrastructure.

 

Not yet selected.

Spring, 2007

Winter, 2012

$1,050,000

$4,388,000

$580,000

$2,172,500

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

ELM STREET, SOUTH - BROWNFIELD REDEVELOPMENT

343Tracking Number:

Project Budget: $1,050,000 Land- R/W-Cost: $3,873,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $499,313

Land - R/W Cost: $4,728,552

Other Cost: $684,806

F.F. and E.: $0

Construction Cost: $622,711

Department: HCD

Total Estim. Cost $11,013,500 Cost to Date: $6,535,382

A Comprehensive Site Environmental Report has been prepared and sent to NCDENR. The Redevelopment Plan 
has been approved by the City Council.  The Redevelopment Commission has purchased all properties required 
for the project. Sanitary sewer line upgrades have been completed.  Building demolition has been completed, 
along with the removal of a Norfolk Southern railroad siding and trestle at Bragg Street. City Council has approved 
the closure of Bragg Street under the RR line. Remediation Work Plan and Remedial Action Plan have been 
approved by NCDENR.  Remediation work is essentially complete. Marketing the site for development is 
underway.  Developer solicitation is underway; responses to the RFP are due February 15, 2011.  Information on 
the master plan can be found on the web site for the project - www.southelmstreet.com

Asbestos abatement: Abatemaster - $53,280 - MWBE participation - 100%
Demolition: DH Griffin - $283,700.00 - MWBE participation $25,500 - 9%
Remediation: Triangle Paving and Grading - $1,085,799 - MWBE participation $263,502 - 24%

Budget Comments

Construction Cost line item no longer includes remediation expenses.

HUD and other Federal agencies are participating in funding ie. Federal BEDI Grant: $2,000,000; HUD 108 Loan: 
$3,000,000. The City is also receiving a Federal Brownfield’s Grant for $200,000. Federal CDBG funds in the 
amount of $398,500 have been added to this project to allow the purchase and demolition of the St. James 
Homes II site.
City Funding Sources have been identified as; Powell Bill  Water Resources and Infill Development in the amount 
of $1,050,000. City funding represents approx. 17% of the total estimated project cost.

Dept Contact: Dyan Arkin

Project Number:

Available Budget: $11,013,500

Contributions: $3,275,000

Other Fund Sources: $0

Grants/Fed.-State: $6,688,500

District: 1

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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This project is a neighborhood redevelopment for an area of approximately 250 acres about two miles 
southeast of downtown Greensboro.  The project's goal is to revitalize the site previously occupied by 
Morningside Homes public housing and the surrounding area to create a mixed-income, mixed-use, 
pedestrian-friendly community. This will be achieved through the accomplishment of the following 
objectives: removal of structurally substandard buildings; construction of new single-family homes and 
multifamily units; rehabilitation of existing housing units; upgrade and replacement of certain public 
improvements; and use of Greensboro's Traditional Neighborhood Development ordinance.

 

Duany Plater- Zyberk, Town 
Planners

Spring, 2001

Fall, 2012

$12,428,000

$5,000,000

$0

$1,914,000

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

HOPE VI - WILLOW OAKS AREA REVITALIZATION

302Tracking Number:

Project Budget: $15,000,000 Land- R/W-Cost: $5,514,000

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $279,518

Land - R/W Cost: $7,098,388

Other Cost: $2,580,892

F.F. and E.: $0

Construction Cost: $5,017,446

Department: HCD

Total Estim. Cost $12,428,000 Cost to Date: $14,976,244

The project has been divided into two development phases: On-site (the old Morningside site) and off-site (the 
surrounding Redevelopment Commission of Greensboro acquisitions). The City's original funding commitment 
included $7,428,000 for site assembly and $5,000,000 for infrastructure.  Infrastructure improvements are 
complete.

Phase III land acquisition and planning are ongoing. Three residential components, "The Villas at Willow Oaks" 
(40 senior units), "The Townhomes at Willow Oaks" (110 family units), and "The Havens at Willow Oaks" (60 
family units), are complete and fully occupied. The community/child care building is open for business.

Phase II Single Family Homes construction (180 units) is underway.  Market conditions have pushed back 
construction of townhome-style single family units until 2011.  Predevelopment for the commercial component of 
the Town Center is in progress with possible construction start in fall 2011. Greensboro Housing Development 
Partnership has assumed lead agency responsibilities from the Greensboro Housing Authority.

Lead Agency:  Greensboro Housing Development Partnership 
Lead Developer:  Mid-City Urban, LLC, d/b/a Urban Atlantic, LLC
Site Assembly:  Redevelopment Commission of Greensboro

Budget Comments

Dept Contact: Dyan Arkin

Project Number:

Available Budget: $15,000,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 2

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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This project entails replacing one of two existing fluidized bed incinerators at the T.Z. Osborne Water 
Reclamation facility. The existing incineration unit, installed in the 1990’s, has reached the end of its 
design life. The purpose of the incineration process is to reduce the quantity of biosolids produced 
through the treatment of waste water and to convert it to an ash which when disposed has the least 
amount of health and environmental impacts. This equipment is critical in treating wastewater since it 
processes the sludge produced from both T.Z. Osborne and North Buffalo wastewater treatment facilities.

Danny Briggs

Camp Dresser & McKee

July, 2008

Fall, 2011

$25,000,000

$21,000,000

$2,930,663

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

FLUIDIZED BED INCINERATOR REPLACEMENT

407Tracking Number:

Project Budget: $25,000,000 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $582,000

Prof. Services: $2,930,663

Land - R/W Cost: $0

Other Cost: $0

F.F. and E.: $307,450

Construction Cost: $20,965,455

Department: WATER RESOURCES

Total Estim. Cost $24,512,663 Cost to Date: $24,203,568

Camp Dresser & McKee is providing construction administration services for this project. On August 18, 2009 the 
construction contract was awarded by City Council to Crowder Construction for the bid amount of $20,965,455 
with 6.4% M/WBE participation. A Notice To Proceed was issued on November 2, 2009 and the anticipated 
contract completion date is two years from notice to proceed. 
Recent activities include continuation of the refractory installation, sludge feed piping, masonry work, louver wall 
demo, and the ash slurry piping. The roof installation was completed, and the 8” SW on 724 was rerouted. FAB air 
lines, feeder cable to MCC-20, and checkered plates installation was begun Upcoming activities include 
completion of the sludge feed piping, refractory installation, ash slurry piping, and the feeders from the substations 
to MCC-20. Sludge pump powerpack hydraulic lines and masonry work will continue, and louver installation will 
begin. Latest project schedule reflects a 60 day period for review of the testing protocol by CDM, H&S and the 
City staff.

Budget Comments

Dept Contact: Mike Borchers

Project Number:

Available Budget: $25,000,000

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District:

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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This project extends water and sewer services to the proposed GTCC northwestern campus in a joint 
partnership between the City of Greensboro and Guilford County which includes water mains, gravity 
sewer mains, a sewer pump station and sewer force main.

Joshua Purkett

Cole Jenest & Stone

February, 2011

March, 2012

$2,083,534

$3,957,545

$446,176

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

GTCC NORTHWEST CAMPUS WATER & SEWER IMPROVEMENTS

410Tracking Number:

Project Budget: $2,083,534 Land- R/W-Cost: $504,210

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $508,710

Land - R/W Cost: $102,260

Other Cost: $0

F.F. and E.: $0

Construction Cost: $0

Department: WATER RESOURCES

Total Estim. Cost $4,907,931 Cost to Date: $610,970

In March 2009 Cole Jenest & Stone was selected to provide engineering design and construction administration 
services associated with water and sewer service to GTCC’s Northwest Campus. The construction plans call for 
the extension of 15,460 linear feet of water main and 13,265 linear feet of gravity sewer, a new sanitary sewer 
pump station with an estimated 621 gpm pumping capacity and 11,060 linear feet of sewer force main. At this time 
the construction plans are 100% complete and all Federal and State permits have been received. Property 
(easement) acquisition efforts continue. 
Bids for the lift station portion of the project were opened on 12/2/10 with Ramey, Inc. the apparent low bidder at 
$2,393,281. The low bid was approved by the County Commissioners on 1/13/2011. City Council approval will 
follow with an anticipated notice to proceed target date of 3/15/11. The remaining utility line work (to support the 
lift station) is scheduled to advertise after the first of the year with a notice to proceed target date by the beginning 
of the second quarter of 2011. The schedule calls for 300 calendar days to construct the lift station. To meet 
GTCC’s schedule water and sewer services need to be available to the campus before the spring of 2012.

Budget Comments

Funding for this project consists of $2,825,937 from Guilford County, $1,083,534 from 503 Water and Sewer 
Project Fund and $1,000,000 in Economic Development Funds.

Dept Contact: Mike Borchers

Project Number: VARIOUS

Available Budget: $4,907,931

Contributions: $0

Other Fund Sources: $2,824,397

Grants/Fed.-State: $0

District: 5 & County

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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REPAIRS TO THE EXISTING SPILLWAY AND INTAKE STRUCTURES

The existing Townsend Dam and spillway were put into service in 1969. The spillway allows passage of 
flood flows over the dam, and the intake structure pumps water to the Townsend Water Treatment Plant. 
After extensive investigation, it was determined that a new spillway would be needed due to a reactive 
agent found in the aggregate used in the concrete during original construction. This has weakened the 
spillway structure with the existing intake structure suffering from similar deterioration.

Melinda King

Schnabel Engineering

May, 2009

November, 2011

$36,000,000

$28,014,000

$12,000,000

$992,060

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

LAKE TOWNSEND DAM REPLACEMENT

280Tracking Number:

Project Budget: $41,006,060 Land- R/W-Cost: $0

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $11,965,013

Land - R/W Cost: $0

Other Cost: $992,060

F.F. and E.: $0

Construction Cost: $27,932,874

Department: WATER RESOURCES

Total Estim. Cost $41,006,060 Cost to Date: $40,889,947

A new intake structure has been completed and a new labyrinth spillway will be constructed downstream of the 
existing dam. On March 3, 2009 the construction contract was awarded by City Council to Crowder Construction 
for the bid amount of $14,978,291 with 18% M/WBE participation.  The Notice to Proceed was given on April 27, 
2009. Current construction activities include cosmetic concrete repairs on labyrinth and north/side side walls and 
removal of forms and site cleanup. Activities coming up include cosmetic repairs of concrete structure, resumption 
of earth work operations, weather permitting and delivery to site of the first shipment of Articulating Concrete 
Blocks (ACB’s).
.

Budget Comments

Some engineering funded from 511 revenue bond. The remainder of engineering and construction are funded 
from the 512, 513 and 514 revenue bonds. Cost estimates include intake and dam.

Dept Contact: Mike Borchers

Revenue Bond Funds

Project Number:

Available Budget: $41,006,060

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 3

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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These projects are for the construction of water and sewer utilities in the areas annexed to the City on 
July 1, 2008. There are a variety of projects constructed under 6 contracts.

Ted Partrick

Winter, 2009

Winter, 2010

$4,096,667

$4,462,500

$669,375

$0

Project Manager:

Designer:

Construction Start:

Project Completion:

Orig. Project Budget:

Construction Cost:

Prof. Services:

Other Cost:

WATER & SEWER ANNEXATION PROJECTS

408Tracking Number:

Project Budget: $4,096,667 Land- R/W-Cost: $2,058,900

ESTIMATED COSTBUDGET COST TO DATE

F. F. and E.: $0

Prof. Services: $781,850

Land - R/W Cost: $741,911

Other Cost: $0

F.F. and E.: $0

Construction Cost: $3,077,595

Department: WATER RESOURCES

Total Estim. Cost $7,190,775 Cost to Date: $4,601,356

Water and sewer utilities are being extended to serve newly annexed areas. The 36 water, sewer and sewer 
outfall projects were designed under a very aggressive schedule using the full complement of Engineering’s in-
house design teams and three outside consulting firms over a 15 month period.

The construction of the projects is complete with minor seeding and mulching in a few isolated areas.

* Part 1: Contract 2008-056 - Four Farms Road and Brinton Drive. The contract was awarded to BRS, Inc., on 
June 15, 2010, for $1,279,464.37. The MWBE participation is 6%. Construction is complete and testing is being 
completed.
* Part 2: Contract 2008-079 - Alcorn Road, Pleasant Ridge Road, Prentiss Road, Ironwood Circle, Long Valley 
Road, Neville Road, Triad Drive and Gray Wilson Road. The contract award was awarded on March 16, 2010, to 
Ramey, Inc., for the bid amount of $1,103,622.40 with 19.6% M/WBE participation. Construction is complete.
* Part 3: Contract 2008-080 - Firewood Trail, Western Trail, Shady Grove, Fleming Road, Hedrick Drive, Retriever 
Court and Brandt Lake Court. On December 15, 2009 the construction contract was awarded by City Council to 
Thomas Stanley Grading for the bid amount of $ 1,207,486.50 with 26% M/WBE participation. Construction is 
complete.
* Part 4: Contract 2008-081 - Memory Way, South Holden Road, Riverdale Road and East Montcastle Drive. The 
construction contract was awarded by City Council November 17, 2009, to Yates Construction for the bid amount 
of $401,975.50 with 0% MWBE participation. The Good Faith Committee reviewed and approved the bidder’s 
effort. Project is complete.
* Part 5: Contract 2009-054 - Crosswinds Court, Crosswinds Road, and Covered Wagon Road. The construction 
contract was awarded by City Council on October 20, 2009, to Breece Enterprises for the bid amount of 
$364,471.00 with 24% MWBE participation. Project is complete.
* Part 6: Contract 2009-061- Millstream Road. The contract was awarded on April 6, 2010, to State Utility 
Contractors for the bid amount of $714,791.85 with an MWBE utilization of 10%. Construction is complete.

Budget Comments

Dept Contact: Mike Borchers

Project Number:

Available Budget: $4,096,667

Contributions: $0

Other Fund Sources: $0

Grants/Fed.-State: $0

District: 1,3,5

Reporting Division: Engineering

Project Description

Bond Funds Involved: No
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